

Sprint 0 Planning - Stock Exchange Simulator

Sprint Duration: 7 Days

Sprint 0 Backlog

STORY-001 - Create Git Repository and Project Structure

STORY-002 - Create Architecture Documentation

STORY-003 - Setup Docker Compose Environment

STORY-004 - Verify Infrastructure Connectivity

STORY-005 - Create User Service Skeleton

STORY-006 - Create Wallet Service Skeleton

STORY-007 - Create Order Service Skeleton

STORY-008 - Create Portfolio Service Skeleton

STORY-009 - Create Stock Service Skeleton

STORY-010 - Create Common Library

STORY-011 - Setup Maven Parent Project

STORY-012 - Create User Database Schema

STORY-013 - Create Wallet Database Schema

STORY-014 - Create Stock Database Schema

STORY-015 - Create Portfolio Database Schema

STORY-016 - Create Order Database Schema

STORY-017 - Implement User Registration

STORY-018 - Implement Login API

STORY-019 - Configure Spring Security

STORY-020 - Setup API Gateway

STORY-021 - JWT Validation at Gateway

STORY-022 - Add Health Check Endpoints

STORY-023 - Add Logging Framework

STORY-024 - Setup GitHub Actions CI/CD

7-Day Sprint Plan

Day 1

- STORY-001
- STORY-003
- STORY-011

Day 2

- STORY-005
- STORY-006
- STORY-007
- STORY-008
- STORY-009

Day 3

- STORY-004
- STORY-010

Day 4

- STORY-012
- STORY-013
- STORY-014
- STORY-015
- STORY-016

Day 5

- STORY-017
- STORY-018
- STORY-019

Day 6

- STORY-020
- STORY-021
- STORY-022
- STORY-023

Day 7

- STORY-002
- STORY-024
- Buffer Testing & Bug Fixes

Sprint 0 Definition of Done

Docker Compose running, PostgreSQL/Kafka/Redis operational, all service skeletons created, schemas available, JWT authentication working, API Gateway configured, health endpoints exposed, logging configured, and CI pipeline passing.